
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

20C0002

04Dist.:

CROCKER RDFeature Carried

RUSSIAN RIVERFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:6/9/97 6/9/97

11/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,374,000Current $ Estimate:

Proj.
ID: STPLX-5920(021)

STPLZ-5920(027)1

20C0005

04Dist.:

GEYSERS RDFeature Carried

BIG SULPHUR CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:6/9/97

6/1/00

6/9/97

7/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/00

$109,000Current $ Estimate:

Proj.
ID: STPLZ-5920(035)

2

20C0006

04Dist.:

ALEXANDER VALLEY RFeature Carried

RUSSIAN RIVER-JIMTOWNFeature Intersected

Sonoma County

Complete

SonomaCounty Name

Planned Actual 
Comments:1/20/93 1/20/93

5/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/95

$480,083Current $ Estimate:

Proj.
ID: STPLZ-5920(005)

STPLX-5920(012)3

20C0009

04Dist.:

RIVERSIDE DRFeature Carried

SONOMA CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:6/9/97

2/1/01

4/1/02

6/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Will be replaced.

$600,000Current $ Estimate:

Proj.
ID: STPLZ-5920(048)

STPLZ-5920(052)4

20C0015

04Dist.:

ANAPOLIS RDFeature Carried

WHEATFIELD FK GUALALA
RI

Feature Intersected

Sonoma County

No Retrofit

SonomaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

5

20C0016

04Dist.:

MOSCOW RDFeature Carried

RUSSIAN RIVERFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:5/19/97

4/29/99

5/19/97

4/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,215,000Current $ Estimate:

Proj.
ID: BRLZ-5920(028)

6

20C0017

04Dist.:

WATMAUGH  ROADFeature Carried

SONOMA CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:4/23/97 4/23/97

9/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$185,000Current $ Estimate:

Proj.
ID: STPLZ-5920(036)

7

20C0018

04Dist.:

BOHEMIAN HWYFeature Carried

RUSSIAN RIVFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:7/6/97

9/1/00

7/6/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Will be replaced.

$2,105,000Current $ Estimate:

Proj.
ID:

8
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20C0037

04Dist.:

RIVER RDFeature Carried

RUSSIAN RIVFeature Intersected

Sonoma County

In Construction

SonomaCounty Name

Planned Actual 
Comments:2/27/95

9/12/97

4/1/00

2/27/95

5/24/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/00

$1,975,655Current $ Estimate:

Proj.
ID: STPLZ-5920(004)

9

20C0040

04Dist.:

WESTSIDE RDFeature Carried

DRY CRFeature Intersected

Sonoma County

In Construction

SonomaCounty Name

Planned Actual 
Comments:2/27/95

11/1/99

2/27/95

12/27/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,050,000Current $ Estimate:

Proj.
ID: STPLZ-5920(002)

10

20C0052

04Dist.:

GUERNEVILLE RDFeature Carried

LAGUNA DE SANTA ROSAFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:3/14/97

6/1/99

3/14/97

10/30/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$454,300Current $ Estimate:

Proj.
ID: STPLZ-5920(025)

11

20C0056L

04Dist.:

PETALUMA BLVD NFeature Carried

PETALUMA RIVERFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:5/19/97

6/1/00

5/19/97

12/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$7,900Current $ Estimate:

Proj.
ID: STPLZ-5920(026)

12

20C0058

04Dist.:

OLD REDWOOD HWYFeature Carried

WILLOW BROOKFeature Intersected

Petaluma

In Design

SonomaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$32,400Current $ Estimate:

Proj.
ID: STPLZ-5022(026)

13

20C0065

04Dist.:

HEALDSBURG AVEFeature Carried

RUSSIAN RIVERFeature Intersected

Healdsburg

In Design

SonomaCounty Name

Planned Actual 
Comments:6/8/98 6/8/98

12/21/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

City is asking Caltrans to consider
scour condition in case the
downstream dam breaks during
earthquake. Will design combined
seismic/scour project perJack Dye
Memo to Gary Goff. Cost estimate:

$921,000Current $ Estimate:

Proj.
ID: BRM-Z923(003)

STPLZ-5027(002)14

20C0106

04Dist.:

YOAKIM BRIDGE RDFeature Carried

DRY CREEKFeature Intersected

Sonoma County

In Construction

SonomaCounty Name

Planned Actual 
Comments:2/27/95 2/27/95

5/14/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$162,000Current $ Estimate:

Proj.
ID: STPLZ-5920(003)

15

20C0139

04Dist.:

WHOLER RDFeature Carried

MARK WEST CRFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:7/10/97

1/1/02

4/1/02

7/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

10/15/97  Replace is recommended
strategy per GG e-mail.

$168,000Current $ Estimate:

Proj.
ID: STPLZ-5920(056)

16
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20C0141

04Dist.:

ANNAPOLIS RDFeature Carried

GUALALA RIV (CLARK XING)Feature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:6/9/97

1/30/99

6/9/97

4/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$352,000Current $ Estimate:

Proj.
ID: STPLZ-5920(030)

17

20C0144

04Dist.:

STEWARTS POINT RDFeature Carried

HOUSE CRFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:6/9/97

1/30/99

6/1/00

6/9/97

4/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/01

$60,500Current $ Estimate:

Proj.
ID:

18

20C0151

04Dist.:

STWRT PT-SKGG SPRGFeature Carried

DRY CREEK (BOARD BR)Feature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:3/14/97 3/14/97

10/30/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$410,000Current $ Estimate:

Proj.
ID: STPLZ-5920(029)

19

20C0155

04Dist.:

WOHLER RDFeature Carried

RUSSIAN RIVFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:7/10/97 7/10/97

1/25/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,336,000Current $ Estimate:

Proj.
ID: STPLZ-5920(034)

20

20C0165

04Dist.:

SOUTH E STFeature Carried

MATANZAS CRFeature Intersected

Santa Rosa

No Retrofit

SonomaCounty Name

Planned Actual 
Comments:3/14/97 3/14/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5028(013)

21

20C0166

04Dist.:

E STREETFeature Carried

SANTA ROSA CRFeature Intersected

Santa Rosa

Complete

SonomaCounty Name

Planned Actual 
Comments:4/23/97

10/31/97

4/23/97

5/4/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/23/98

$50,000Current $ Estimate:

Proj.
ID:

22

20C0232

04Dist.:

GRANGE RDFeature Carried

MATANZAS CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$129,600Current $ Estimate:

Proj.
ID: BRLO-5920(020)

23

20C0240

04Dist.:

HAUSER BR RDFeature Carried

S FK GUALALA RIVERFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:4/23/97 4/23/97

7/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$150,000Current $ Estimate:

Proj.
ID: STPLZ-5920(032)

24
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20C0242

04Dist.:

CHALK HILL RDFeature Carried

MAACAMA CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:6/9/97 6/9/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Will be replaced.

$570,000Current $ Estimate:

Proj.
ID: STPLZ-5920(049)

25

20C0248

04Dist.:

LAMBERT BR RDFeature Carried

DRY CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:7/3/97 7/3/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$660,000Current $ Estimate:

Proj.
ID: STPLZ-5920(050)

26

20C0262

04Dist.:

BOYES BLVDFeature Carried

SONOMA CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:7/3/97 7/3/97

4/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$182,000Current $ Estimate:

Proj.
ID: STPLZ-5920(059)

27

20C0391

04Dist.:

FREEZEOUT ROADFeature Carried

FREEZEOUT CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:7/3/97 7/3/97

12/21/98

8/27/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5920(033)

28

20C0407

04Dist.:

WEST DRY CREEK RDFeature Carried

PENA CREEKFeature Intersected

Sonoma County

In Design

SonomaCounty Name

Planned Actual 
Comments:5/19/97

4/1/99

5/19/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$300,000Current $ Estimate:

Proj.
ID: STPLZ-5920(051)

29

20C0415

04Dist.:

W SODA ROCK LANEFeature Carried

W SODA ROCK LN VIADUCTFeature Intersected

Sonoma County

No Retrofit

SonomaCounty Name

Planned Actual 
Comments:7/10/97 7/10/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5920(037)

30

20C0437

04Dist.:

NESTRATH RDFeature Carried

SOUTH FORK GUALALA
RIVER

Feature Intersected

Sonoma County

No Retrofit

SonomaCounty Name

Planned Actual 
Comments:3/14/97 3/14/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

31

20C0438

04Dist.:

ROCKPILE ROADFeature Carried

WARM SPRINGS CREEKFeature Intersected

Sonoma County

In Construction

SonomaCounty Name

Planned Actual 
Comments:7/10/97

9/5/99

7/10/97

1/25/99

8/27/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/00

$896,264Current $ Estimate:

Proj.
ID: STPLZ-5920(031)

32
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20C0440

04Dist.:

FREESTONE FLAT RDFeature Carried

SALMON CRKFeature Intersected

Sonoma County

In Construction

SonomaCounty Name

Planned Actual 
Comments:7/10/97 7/10/97

12/21/98

8/27/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

33

21C0003

04Dist.:

TRANCAS STFeature Carried

NAPA RIVFeature Intersected

Napa County

Complete

NapaCounty Name

Planned Actual 
Comments:3/14/97 3/14/97

2/3/98

4/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/2/9911/6/98

$301,486Current $ Estimate:

Proj.
ID: STPLZ-5042(013)

STPLZ-5921(012)34

21C0012

04Dist.:

THIRD STFeature Carried

NAPA RIVERFeature Intersected

Napa

No Retrofit

NapaCounty Name

Planned Actual 
Comments:

9/1/99

3/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BRLS-5042(017)

35

21C0013

04Dist.:

KNOXV-BERRYESSA RDFeature Carried

POPE CREEKFeature Intersected

Napa County

Complete

NapaCounty Name

Planned Actual 
Comments:10/28/94 10/28/94

9/4/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/7/00

Cost of $3,177,060 is for Brs#.
21C0013 and 21C0014.

$226,800Current $ Estimate:

Proj.
ID: STPLV-5921(001)

BROS-0055(010)36

21C0014

04Dist.:

KNOXV-BERRYESSA RDFeature Carried

PUTAH CREEKFeature Intersected

Napa County

Complete

NapaCounty Name

Planned Actual 
Comments:10/28/94 10/28/94

9/4/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/7/00

Cost is shown under Br. 21C0013,
$3,177,060 total for two bridges.

$378,000Current $ Estimate:

Proj.
ID: STPLV-5921(001)

BROS-0055(010)37

21C0048

04Dist.:

BALE LANEFeature Carried

NAPA RIVERFeature Intersected

Napa County

Complete

NapaCounty Name

Planned Actual 
Comments:4/2/97 4/2/97

2/3/98

4/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/2/9911/6/98

This bridge and 21C0003 were
combined in one contract.
See 21C0003 for costs. Project
number STPLZ-5921(012)

$21,600Current $ Estimate:

Proj.
ID: STPLZ-5921(011)

38

21C0082

04Dist.:

OAKVILLE CROSS RDFeature Carried

CONN CREEK OVERFLOWFeature Intersected

Napa County

No Retrofit

NapaCounty Name

Planned Actual 
Comments:3/13/97 3/13/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

39

21C0117

04Dist.:

SKAGGS ISLAND RDFeature Carried

NAPA SLOUGHFeature Intersected

Napa County

Complete

NapaCounty Name

Planned Actual 
Comments:12/10/92 12/10/92

7/22/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/96

$120,479Current $ Estimate:

Proj.
ID:

40
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23C0031

04Dist.:

AIR BASE PKWYFeature Carried

TRAVIS OH (SPTCO)Feature Intersected

Fairfield

No Retrofit

SolanoCounty Name

Planned Actual 
Comments:12/11/91 12/11/91

6/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$82,850Current $ Estimate:

Proj.
ID:

41

23C0033

04Dist.:

PEDRICK RDFeature Carried

PUTAH CRFeature Intersected

Solano County

No Retrofit

SolanoCounty Name

Planned Actual 
Comments:8/20/97 8/20/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BRLZ-5923(026)

42

23C0037

04Dist.:

CORDELIA RDFeature Carried

SUISUN CRFeature Intersected

Solano County

In Construction

SolanoCounty Name

Planned Actual 
Comments:8/20/97

5/1/98

1/1/00

8/20/97

1/20/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/00

$526,000Current $ Estimate:

Proj.
ID: BRLZ-5923(026)

BENSTPL-5923(033)43

23C0150

04Dist.:

CENT WAY PITTMANFeature Carried

GREEN VAL CRFeature Intersected

Fairfield

No Retrofit

SolanoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

44

23C0152

04Dist.:

SACRAMENTO STFeature Carried

SACTO ST OH(MILITARY RR)Feature Intersected

Vallejo

Pre-Strategy

SolanoCounty Name

Planned Actual 
Comments:6/1/00

12/1/00

3/1/01

6/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/1/01

$108,000Current $ Estimate:

Proj.
ID: STPLZ-5030(011)

45

23C0172

04Dist.:

PADDON RDFeature Carried

PUTAH SOUTH CANALFeature Intersected

Solano County

No Retrofit

SolanoCounty Name

Planned Actual 
Comments:8/20/97 8/20/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BRLZ-5923(026)

46

27C0028

04Dist.:

BON AIR RDFeature Carried

CORTE MADERA CRFeature Intersected

Larkspur

Complete

MarinCounty Name

Planned Actual 
Comments:10/27/92 10/27/92

6/30/93

7/22/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/5/96

$520,008Current $ Estimate:

Proj.
ID: STPLZX-5166(002)

47

27C0098

04Dist.:

NICASIO VAL RDFeature Carried

ARROYO NICASIOFeature Intersected

Marin County

In Design

MarinCounty Name

Planned Actual 
Comments:2/27/97

12/9/97

3/15/00

2/27/97

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/00

$38,000Current $ Estimate:

Proj.
ID: STPLZ-5927(011)

48
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27C0103L

04Dist.:

REDWOOD BLVDFeature Carried

NOVATO CREEKFeature Intersected

Novato

Complete

MarinCounty Name

Planned Actual 
Comments:11/4/92 11/4/92

1/4/94

6/16/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/4/95

The cost of $181,331 covers both
27C0103L and R.

$181,331Current $ Estimate:

Proj.
ID: STPLX-5361(004)

49

27C0103R

04Dist.:

REDWOOD BLVDFeature Carried

NOVATO CREEKFeature Intersected

Novato

Complete

MarinCounty Name

Planned Actual 
Comments:11/4/92 11/4/92

1/4/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/4/95

Cost is shown under 27c0103L.

$0Current $ Estimate:

Proj.
ID: STPLX-5361(004)

50

27C0113

04Dist.:

MRSHAL-PETALUMA RDFeature Carried

SALMON CREEKFeature Intersected

Marin County

In Design

MarinCounty Name

Planned Actual 
Comments:2/27/97

12/9/97

1/15/00

2/27/97

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$57,000Current $ Estimate:

Proj.
ID:

51

27C0144

04Dist.:

CREEK ROADFeature Carried

SAN ANSELMO CREEKFeature Intersected

Fairfax

In Design

MarinCounty Name

Planned Actual 
Comments:2/27/97

8/1/00

2/27/97

1/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$67,000Current $ Estimate:

Proj.
ID: STPLZ-5277(005)

52

27C0150

04Dist.:

ALEXANDER AVEFeature Carried

ALEXANDER AV
OH(ABANDRR)

Feature Intersected

Larkspur

In Design

MarinCounty Name

Planned Actual 
Comments:4/17/97 4/17/97

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$108,000Current $ Estimate:

Proj.
ID: STPLZ-5166(004)

53

28C0006

04Dist.:

WATERFRONT RDFeature Carried

PACHECO SLOUGHFeature Intersected

Contra Costa County

Complete

Contra CostaCounty Name

Planned Actual 
Comments:1/7/92 1/7/92

1/5/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/6/95

$53,996Current $ Estimate:

Proj.
ID: BHLS-5928(011)

54

28C0012

04Dist.:

SPRRFeature Carried

PORT CHICAGO
UP(WTRFRNT)

Feature Intersected

Contra Costa County

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$108,000Current $ Estimate:

Proj.
ID:

55

28C0054

04Dist.:

WILBUR AVEFeature Carried

WILBUR AVE OH (AT&SF RR)Feature Intersected

Antioch

In Design

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$417,960Current $ Estimate:

Proj.
ID: BHLS-5038(006)

56
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28C0057

04Dist.:

SAN PABLO AVEFeature Carried

SAN PABLO CRFeature Intersected

San Pablo

No Retrofit

Contra CostaCounty Name

Planned Actual 
Comments:3/13/97 3/13/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZP-5303(006)

57

28C0082

04Dist.:

DELTA ROADFeature Carried

ROCK SLOUGHFeature Intersected

Contra Costa County

In Design

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$160,380Current $ Estimate:

Proj.
ID: BRLO-5928(020)

BRLO-5928(032)58

28C0091L

04Dist.:

CONCORD AVEFeature Carried

WALNUT CRFeature Intersected

Concord

In Construction

Contra CostaCounty Name

Planned Actual 
Comments:3/14/97

2/1/00

3/1/00

3/14/97

6/18/98

4/27/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$33,000Current $ Estimate:

Proj.
ID: STPLZ-5135(012)

59

28C0091R

04Dist.:

CONCORD AVEFeature Carried

WALNUT CRFeature Intersected

Concord

In Construction

Contra CostaCounty Name

Planned Actual 
Comments:3/14/97

2/1/00

3/1/00

3/14/97

6/18/98

4/27/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$8,001Current $ Estimate:

Proj.
ID:

60

28C0165

04Dist.:

N. PARKSIDE DR.Feature Carried

WILLOW PASS RD UCFeature Intersected

Pittsburg

In Design

Contra CostaCounty Name

Planned Actual 
Comments:3/13/97

1/30/00

3/13/97

2/3/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$56,000Current $ Estimate:

Proj.
ID: STPLZ-5127(005)

61

28C0181

04Dist.:

SPTCOFeature Carried

BARRETT AVE UP (SPTCO)Feature Intersected

Richmond

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$162,000Current $ Estimate:

Proj.
ID: STPLZ-5137(014)

62

28C0183

04Dist.:

WILLOW PASS RDFeature Carried

WALNUT CRFeature Intersected

Concord

In Construction

Contra CostaCounty Name

Planned Actual 
Comments:4/2/97

2/1/00

3/1/00

4/2/97

6/18/98

4/27/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$21,001Current $ Estimate:

Proj.
ID:

63

28C0189L

04Dist.:

DIAMOND BLVDFeature Carried

WALNUT CRFeature Intersected

Concord

In Construction

Contra CostaCounty Name

Planned Actual 
Comments:3/14/97

2/1/00

3/1/00

3/14/97

6/18/98

4/27/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/15/00

$12,001Current $ Estimate:

Proj.
ID:

64
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28C0189R

04Dist.:

DIAMOND BLVDFeature Carried

WALNUT CRFeature Intersected

Concord

In Construction

Contra CostaCounty Name

Planned Actual 
Comments:3/14/97

2/1/00

3/1/00

3/14/97

6/18/98

4/27/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/00

$12,001Current $ Estimate:

Proj.
ID:

65

28C0207

04Dist.:

DEL MONTE DRFeature Carried

DEL MONTE DR
OH(AT&SFRR)

Feature Intersected

Contra Costa County

In Design

Contra CostaCounty Name

Planned Actual 
Comments:6/18/97

12/1/97

1/1/00

6/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

$161,000Current $ Estimate:

Proj.
ID: STPLZP-5928(026)

66

28C0284

04Dist.:

ATSF RRFeature Carried

HARBOR ST UPFeature Intersected

Pittsburg

No Retrofit

Contra CostaCounty Name

Planned Actual 
Comments:3/13/97 3/13/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

67

28C0312

04Dist.:

ATSF RRFeature Carried

37TH ST UPFeature Intersected

Richmond

No Retrofit

Contra CostaCounty Name

Planned Actual 
Comments:3/8/91 3/8/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

68

28C0314

04Dist.:

SPTCOFeature Carried

MACDONALD AVENUE UPFeature Intersected

Richmond

No Retrofit

Contra CostaCounty Name

Planned Actual 
Comments:3/8/91 3/8/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

69

28C0317

04Dist.:

13TH STREETFeature Carried

13TH ST OH (SPTCO/BARTD)Feature Intersected

Richmond

Complete

Contra CostaCounty Name

Planned Actual 
Comments:3/8/91 3/8/91

12/16/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/4/95

$846,933Current $ Estimate:

Proj.
ID:

70

28C0320

04Dist.:

ATSF RRFeature Carried

SEVENTH ST UPFeature Intersected

Richmond

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$85,050Current $ Estimate:

Proj.
ID: STPLZ-5137(014)

71

28C0323

04Dist.:

CHURCH STFeature Carried

SAN PABLO CRFeature Intersected

San Pablo

In Design

Contra CostaCounty Name

Planned Actual 
Comments:3/13/97 3/13/97

5/7/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$70,000Current $ Estimate:

Proj.
ID: STPLZP-5303(006)

72
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28C0330

04Dist.:

MINER RDFeature Carried

SAN PABLO CRFeature Intersected

Orinda

In Design

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$85,050Current $ Estimate:

Proj.
ID: BHLS-5444(005)

73

28C0331

04Dist.:

BEAR CR RDFeature Carried

SAN PABLO CRFeature Intersected

Orinda

In Design

Contra CostaCounty Name

Planned Actual 
Comments:3/13/97

4/1/00

3/13/97

2/3/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/1/00

$34,000Current $ Estimate:

Proj.
ID: STPLZ-5444(007)

74

28C0335

04Dist.:

LA GONDA WAYFeature Carried

SAN RAMON CRFeature Intersected

Danville

Complete

Contra CostaCounty Name

Planned Actual 
Comments:6/26/97 6/26/97

11/15/97

8/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/22/9910/6/98

Cost  for two bridges, 28C0335 and
28C0391.

$389,500Current $ Estimate:

Proj.
ID: STPLZP-5434(006)

75

28C0337

04Dist.:

NEWELL AVEFeature Carried

SAN RAMON CRFeature Intersected

Walnut Creek

Complete

Contra CostaCounty Name

Planned Actual 
Comments:11/17/97

4/1/98

11/17/97

6/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/25/99

$199,118Current $ Estimate:

Proj.
ID: STPLZ-5225(007)

STPLX-5225(008)76

28C0377

04Dist.:

HAWTHORNE DRFeature Carried

RODEO CREEKFeature Intersected

Contra Costa County

In Design

Contra CostaCounty Name

Planned Actual 
Comments:6/18/97

12/1/97

1/1/00

6/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

$81,000Current $ Estimate:

Proj.
ID: STPLZP-5928(026)

77

28C0379

04Dist.:

PACIFIC AVEFeature Carried

PACIFIC AVE OH (SPRR)Feature Intersected

Contra Costa County

In Design

Contra CostaCounty Name

Planned Actual 
Comments:6/18/97

12/1/97

1/1/00

6/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

$231,000Current $ Estimate:

Proj.
ID: STPLZP-5928(026)

78

28C0389

04Dist.:

FREEMAN RDFeature Carried

LAS TRAMPAS CREEKFeature Intersected

Contra Costa County

In Design

Contra CostaCounty Name

Planned Actual 
Comments:6/18/97

12/1/97

1/1/00

6/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/00

$110,000Current $ Estimate:

Proj.
ID: STPLZP-5928(026)

79

28C0391

04Dist.:

PARAISO DRFeature Carried

SAN RAMON CREEKFeature Intersected

Danville

Complete

Contra CostaCounty Name

Planned Actual 
Comments:6/26/97 6/26/97

11/15/97

8/24/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/22/9910/6/98

Costs included in 28C0335.

$0Current $ Estimate:

Proj.
ID: STPLZP-5434(006)

80
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28C0422

04Dist.:

AT & SF RRFeature Carried

SYCAMORE ST UPFeature Intersected

Hercules

No Retrofit

Contra CostaCounty Name

Planned Actual 
Comments:3/14/97 3/14/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$22,132Current $ Estimate:

Proj.
ID: STPLZ-5117(005)

81

28C0434

04Dist.:

AT & SF RRFeature Carried

TENNANT AVE UPFeature Intersected

Pinole

In Design

Contra CostaCounty Name

Planned Actual 
Comments:3/14/97 3/14/97

2/3/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$6,200Current $ Estimate:

Proj.
ID: STPLZ-5126(003)

82

28C0442

04Dist.:

MARSH DRIVEFeature Carried

WALNUT CREEKFeature Intersected

Concord

In Design

Contra CostaCounty Name

Planned Actual 
Comments:3/14/97

1/2/01

2/1/01

3/14/97

12/16/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/15/01

$553,000Current $ Estimate:

Proj.
ID:

83

33C0013

04Dist.:

WPRRFeature Carried

W ALTAMONT UP(ALT PASS
R

Feature Intersected

Alameda County

No Retrofit

AlamedaCounty Name

Planned Actual 
Comments:6/5/97 6/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Problem with RR review.

$66,397Current $ Estimate:

Proj.
ID: STPLZ-5933(029)

84

33C0017

04Dist.:

OLD CANYON RDFeature Carried

ALAMEDA CREEKFeature Intersected

Fremont

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/28/97

5/1/98

2/28/97

2/23/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/99

$275,000Current $ Estimate:

Proj.
ID: STPLZ-5322(015)

85

33C0025

04Dist.:

CASTLEWOOD DRIVEFeature Carried

ARROYO DE LA LAGUNAFeature Intersected

Alameda County

In Construction

AlamedaCounty Name

Planned Actual 
Comments:6/5/97

6/1/98

1/1/00

6/5/97

1/25/99

2/7/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$737,610Current $ Estimate:

Proj.
ID: STPLZ-5933(031)

86

33C0026

04Dist.:

HIGH STFeature Carried

OAKLAND ESTUARYFeature Intersected

Alameda County

In Design

AlamedaCounty Name

Planned Actual 
Comments:6/5/97 6/5/97

7/30/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$373,000Current $ Estimate:

Proj.
ID: STPLZ-5933(026)

87

33C0027

04Dist.:

PARK STFeature Carried

OAKLAND ESTUARYFeature Intersected

Alameda County

In Design

AlamedaCounty Name

Planned Actual 
Comments:6/5/97 6/5/97

7/30/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

$347,000Current $ Estimate:

Proj.
ID: BHLS-5933(004)

STPLZ-5933(027)88
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33C0030

04Dist.:

EMBARCADERO STFeature Carried

LAKE MERRITT CANALFeature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Will be replaced.

$2,900,000Current $ Estimate:

Proj.
ID: STPLZ-5012(028)

STPLZ-5012(037)89

33C0040

04Dist.:

S P R RFeature Carried

LOWRY ST UPFeature Intersected

Fremont

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97

5/1/98

2/1/00

5/8/97

2/23/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/00

$71,000Current $ Estimate:

Proj.
ID: STPLZ-5322(016)

90

33C0050

04Dist.:

W P R RFeature Carried

WASHINGTON AVE UPFeature Intersected

San Leandro

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/21/97

2/1/99

2/21/97

2/23/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/1/99

$72,000Current $ Estimate:

Proj.
ID: STPLZ-5041(008)

91

33C0058

04Dist.:

MAIN STFeature Carried

ARROYO DEL VALLEFeature Intersected

Pleasanton

In Construction

AlamedaCounty Name

Planned Actual 
Comments:3/20/98

1/1/98

3/20/98

2/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/1/99

$270,175Current $ Estimate:

Proj.
ID: STPLZ-5101(010)

92

33C0059

04Dist.:

ALVARADO BLVDFeature Carried

ALAMEDA FLOOD CONTROL
CH

Feature Intersected

Fremont

Complete

AlamedaCounty Name

Planned Actual 
Comments:1/15/94 1/15/94

10/11/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/8/96

Construction cost is for three bridges,
33C0059, 0110, 0135.

$505,216Current $ Estimate:

Proj.
ID:

93

33C0076

04Dist.:

POCFeature Carried

BROADWAY-PATTON POCFeature Intersected

Oakland

In Construction

AlamedaCounty Name

Planned Actual 
Comments:11/12/92 11/12/92

12/1/94

11/20/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

See  Br. 33C0166 for costs.

$0Current $ Estimate:

Proj.
ID:

94

33C0093

04Dist.:

WINTON AVEFeature Carried

WINTON AVE OH (SPRR)Feature Intersected

Hayward

Complete

AlamedaCounty Name

Planned Actual 
Comments:2/21/97

10/1/97

2/21/97

2/23/98

3/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/00

$248,400Current $ Estimate:

Proj.
ID: STPLZ-5050(007)

95

33C0094

04Dist.:

W P R RFeature Carried

PICKERING AVE UPFeature Intersected

Fremont

No Retrofit

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

96
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33C0104

04Dist.:

SPRRFeature Carried

SOUTH PLEASANTON UPFeature Intersected

Alameda County

In Construction

AlamedaCounty Name

Planned Actual 
Comments:6/5/97

6/1/98

1/1/00

6/5/97

1/25/99

2/7/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/98

$0Current $ Estimate:

Proj.
ID: STPLZ-5101(010)

STPLZ-5933(034)97

33C0109

04Dist.:

WPRRFeature Carried

ALTAMONT PASS RD UPFeature Intersected

Alameda County

No Retrofit

AlamedaCounty Name

Planned Actual 
Comments:6/5/97 6/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Problem with RR review.

$0Current $ Estimate:

Proj.
ID:

98

33C0110

04Dist.:

NEWARK BLVDFeature Carried

ALAMEDA FLOOD CNTRL
CHAN

Feature Intersected

Fremont

Complete

AlamedaCounty Name

Planned Actual 
Comments:1/15/94 1/15/94

10/11/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/8/96

Construction cost $505,215 is for
three bridges, 33C0059, 0110, 0135
shown under 33C0059.

$0Current $ Estimate:

Proj.
ID:

99

33C0111

04Dist.:

DECOTO RDFeature Carried

ALAMEDA CREEKFeature Intersected

Union City

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/28/97

2/27/01

2/28/97

2/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/26/01

$197,200Current $ Estimate:

Proj.
ID: STPLZ-5354(008)

100

33C0128

04Dist.:

NILES BLVDFeature Carried

NILES OVERHEADFeature Intersected

Fremont

In Design

AlamedaCounty Name

Planned Actual 
Comments:1/15/94 1/15/94

12/27/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Project awarded 4/26/96 per
Structures. Not true anymore.  Added
to 59Y218 on 8/98, delayed awaiting
for T.O. Approval.  RENEGOTIATED
PS&E.  BART UTILITY
RELOCATION.

$2,170,000Current $ Estimate:

Proj.
ID: BRLZ-5322(019)

101

33C0135

04Dist.:

ISHERWOOD WAYFeature Carried

ALAMEDA FCCFeature Intersected

Fremont

Complete

AlamedaCounty Name

Planned Actual 
Comments:2/10/94 2/10/94

10/11/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/8/96

Construction cost $505,215 is for
three bridges, 33C0059, 0110, 0135
shown under 33C0059.

$0Current $ Estimate:

Proj.
ID:

102

33C0147

04Dist.:

FRUITVALE AVEFeature Carried

OAKLAND ESTUARYFeature Intersected

Alameda County

In Design

AlamedaCounty Name

Planned Actual 
Comments:6/5/97

9/3/99

6/5/97

4/4/1

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Letter sent to County with cost
estimate for high level retrofit. County
replied and asked CT to proceed with
"no-collapse" design.

$183,000Current $ Estimate:

Proj.
ID: STPLZ-5933(028)

103

33C0148

04Dist.:

23RD AVENUEFeature Carried

23RD AVE OH (SPRR/WPRR)Feature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

1/25/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,040,000Current $ Estimate:

Proj.
ID:

104
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33C0165

04Dist.:

HEGENBERGER RDFeature Carried

HEGENBERGER RD
OH(SPTCO)

Feature Intersected

Oakland

In Construction

AlamedaCounty Name

Planned Actual 
Comments:11/12/92 11/12/92

12/1/94

11/20/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

See  Br. 33C0166 for costs.

$0Current $ Estimate:

Proj.
ID:

105

33C0166

04Dist.:

POC(HEGENBERGER RDFeature Carried

HAMILTON ST
POC(HEGENBER

Feature Intersected

Oakland

In Construction

AlamedaCounty Name

Planned Actual 
Comments:11/12/92 11/12/92

12/1/94

11/20/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

The PE and Construction costs are for
three bridges 33C0076, 33C0165,
33C0166.

$1,893,000Current $ Estimate:

Proj.
ID:

106

33C0178

04Dist.:

PARK BLVDFeature Carried

PARK BLVD VIA #1Feature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/21/97 2/21/97

2/19/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$225,000Current $ Estimate:

Proj.
ID: STPLZ-5012(025)

107

33C0179

04Dist.:

PARK BLVDFeature Carried

PARK BLVD VIA #2Feature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/21/97 2/21/97

2/19/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$163,000Current $ Estimate:

Proj.
ID:

108

33C0180

04Dist.:

PARK BLVDFeature Carried

PARK BLVD VIA #3Feature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/21/97 2/21/97

2/19/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$123,000Current $ Estimate:

Proj.
ID:

109

33C0181

04Dist.:

E 14TH STFeature Carried

E GRADE SEP (E 14TH)Feature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

2/19/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$39,000Current $ Estimate:

Proj.
ID: STPLZ-5012(026)

110

33C0182

04Dist.:

E 12TH STFeature Carried

W GRADE SEP (E 12TH)Feature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

2/19/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$34,000Current $ Estimate:

Proj.
ID:

111

33C0183

04Dist.:

POWELL ST(EMRYVLL)Feature Carried

POWELL ST OH (SPTCO)Feature Intersected

Emeryville

Complete

AlamedaCounty Name

Planned Actual 
Comments:12/21/91 12/21/91

10/3/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/4/96

Retrofit complete per letter from Al
Hodson 9/9, 97. Cost used Authorized
amount.

$847,128Current $ Estimate:

Proj.
ID: STPLZ-5106(005)

112
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33C0184

04Dist.:

BUCHANAN STFeature Carried

BUCHANAN ST OH (SPTCO)Feature Intersected

Albany

No Retrofit

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5178(002)

113

33C0196

04Dist.:

SPTCO & WPRRFeature Carried

P ST UPFeature Intersected

Livermore

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/28/97 2/28/97

2/2/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$24,000Current $ Estimate:

Proj.
ID: STPLZ-5053(005)

114

33C0199

04Dist.:

FIRST STFeature Carried

ARROYO DEL VALLEFeature Intersected

Pleasanton

In Design

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$54,000Current $ Estimate:

Proj.
ID: BHLSSTPL-5101(009)

115

33C0202

04Dist.:

HEGENBERGER RDFeature Carried

HEGENBERGER RD
OH(WPRR)

Feature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

1/25/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,476,000Current $ Estimate:

Proj.
ID: STPLZ-5012(027)

116

33C0212

04Dist.:

WPRRFeature Carried

ORCHARD AVE UP (WPRR)Feature Intersected

Hayward

Complete

AlamedaCounty Name

Planned Actual 
Comments:2/21/97

10/1/97

2/21/97

2/23/98

3/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/00

$64,800Current $ Estimate:

Proj.
ID:

117

33C0215

04Dist.:

LEIMERT BLVDFeature Carried

SAUSAL CREEKFeature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

2/19/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,093,000Current $ Estimate:

Proj.
ID:

118

33C0223

04Dist.:

WHIPPLE RDFeature Carried

WHIPPLE RD OH (BARTD)Feature Intersected

Union City

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/28/97

2/27/01

2/28/97

2/27/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/26/01

$167,000Current $ Estimate:

Proj.
ID:

119

33C0225

04Dist.:

SPTCOFeature Carried

PASEO PADRE PARKWAY UPFeature Intersected

Fremont

No Retrofit

AlamedaCounty Name

Planned Actual 
Comments:2/28/97 2/28/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$35,000Current $ Estimate:

Proj.
ID: STPLZ-5322(017)

120
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33C0230

04Dist.:

BALLENA BLVDFeature Carried

BALLENA BAY BRIDGEFeature Intersected

Alameda

In Design

AlamedaCounty Name

Planned Actual 
Comments:2/21/97

5/27/99

2/21/97

9/19/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$485,000Current $ Estimate:

Proj.
ID: STPLZ-5014(007)

121

33C0235

04Dist.:

W P R RFeature Carried

ASHLAND AVE UP (WPRR)Feature Intersected

Alameda County

No Retrofit

AlamedaCounty Name

Planned Actual 
Comments:6/5/97 6/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Problem with RR review.

$44,265Current $ Estimate:

Proj.
ID: STPLZ-5933(030)

122

33C0237

04Dist.:

ELGIN STFeature Carried

ELGIN ST OCFeature Intersected

Alameda County

In Design

AlamedaCounty Name

Planned Actual 
Comments:6/5/97 6/5/97

7/20/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$10,000Current $ Estimate:

Proj.
ID:

123

33C0238

04Dist.:

CAMPUS DRIVEFeature Carried

TRIBUTARY TO LION CREEKFeature Intersected

Oakland

In Design

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

6/9/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$187,000Current $ Estimate:

Proj.
ID:

124

33C0253

04Dist.:

COLISEUM WAYFeature Carried

DAMON SLOUGHFeature Intersected

Oakland

In Construction

AlamedaCounty Name

Planned Actual 
Comments:5/8/97 5/8/97

6/9/98

4/27/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$777,000Current $ Estimate:

Proj.
ID:

125

34C0002

04Dist.:

SPTCOFeature Carried

ARMY ST UPFeature Intersected

Peninsula Joint Powers Board

No Retrofit

San FranciscoCounty Name

Planned Actual 
Comments:1/31/01 1/31/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

126

34C0025

04Dist.:

THIRD STFeature Carried

CHNL ST WTWY-CHINA
BASIN

Feature Intersected

San Francisco

Complete

San FranciscoCounty Name

Planned Actual 
Comments:3/6/97 3/6/97

12/14/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/16/00

Used combined HBRR and Seismic
funding.

$12,286,009Current $ Estimate:

Proj.
ID: STPLZ-L089(893)

127

34C0027

04Dist.:

FOURTH STFeature Carried

CHINA BASIN BRIDGEFeature Intersected

San Francisco

In Design

San FranciscoCounty Name

Planned Actual 
Comments:10/29/99

11/10/00

3/2/01

10/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/02

$6,877,000Current $ Estimate:

Proj.
ID: BHLS-5934(001)

STPLZ-5934(080)128
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34C0029

04Dist.:

MARKET STFeature Carried

MARKET ST. VIADUCTFeature Intersected

San Francisco

Complete

San FranciscoCounty Name

Planned Actual 
Comments:12/19/95 12/19/95

8/19/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/00

This bridge was determined to meet the
Category I criteria.

$272,160Current $ Estimate:

Proj.
ID: STPLZ-5934(054)

129

34C0031

04Dist.:

POCFeature Carried

ARGENT ST POC (MARKET)Feature Intersected

San Francisco

In Construction

San FranciscoCounty Name

Planned Actual 
Comments:5/19/97

12/1/97

5/19/97

10/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

The authorized amount $423,538
covers three bridges, 34C0031, 33, 69.

$483,794Current $ Estimate:

Proj.
ID: STPLZ-5934(056)

130

34C0033

04Dist.:

POCFeature Carried

ROMAIN ST POC (MARKET)Feature Intersected

San Francisco

In Construction

San FranciscoCounty Name

Planned Actual 
Comments:5/19/97

12/1/97

5/19/97

10/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

Authorized construction cost included
in 34C0031.

$42,909Current $ Estimate:

Proj.
ID: STPLZ-5934(056)

131

34C0039

04Dist.:

POCFeature Carried

MIRALOMA ST
POC(PORTOLA)

Feature Intersected

San Francisco

Complete

San FranciscoCounty Name

Planned Actual 
Comments:12/19/95 12/19/95

4/25/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/15/97

Other Project number CRP-L089(867).

$64,800Current $ Estimate:

Proj.
ID: STPLXZV-5934(047)

132

34C0041

04Dist.:

POCFeature Carried

STEINER ST POC (GEARY)Feature Intersected

San Francisco

Complete

San FranciscoCounty Name

Planned Actual 
Comments:5/9/96

8/22/96

10/23/96

5/9/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/5/978/5/97

$99,000Current $ Estimate:

Proj.
ID:

133

34C0043

04Dist.:

POCFeature Carried

WEBSTER ST POC (GEARY)Feature Intersected

San Francisco

Complete

San FranciscoCounty Name

Planned Actual 
Comments:12/19/95 12/19/95

12/4/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/3/00

PE under STPLXZV-5934(012)

$601,361Current $ Estimate:

Proj.
ID: STPLXZV-5934(048)

134

34C0047

04Dist.:

POCFeature Carried

JAMESTOWN WAY POCFeature Intersected

San Francisco

No Retrofit

San FranciscoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

135

34C0048

04Dist.:

POCFeature Carried

HARNEY WAY POCFeature Intersected

San Francisco

In Design

San FranciscoCounty Name

Planned Actual 
Comments:

4/25/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$35,000Current $ Estimate:

Proj.
ID:

136
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34C0051

04Dist.:

SPTCOFeature Carried

QUINT ST UPFeature Intersected

Peninsula Joint Powers Board

In Design

San FranciscoCounty Name

Planned Actual 
Comments:3/26/01 3/26/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$850,000Current $ Estimate:

Proj.
ID:

137

34C0052

04Dist.:

SPTCOFeature Carried

JERROLD AVE UPFeature Intersected

Peninsula Joint Powers Board

In Design

San FranciscoCounty Name

Planned Actual 
Comments:3/26/01 3/26/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$200,000Current $ Estimate:

Proj.
ID:

138

34C0053

04Dist.:

SPTCOFeature Carried

EVANS AVE UPFeature Intersected

Peninsula Joint Powers Board

No Retrofit

San FranciscoCounty Name

Planned Actual 
Comments:1/31/00 1/31/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

139

34C0056

04Dist.:

BRYANT STFeature Carried

BRYANT ST SDHL BRFeature Intersected

San Francisco

Complete

San FranciscoCounty Name

Planned Actual 
Comments:6/26/97 6/26/97

9/22/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/15/00

Authorized construction cost of
$692,565 covers two bridges, 34C0056
and 34C0064.

$194,400Current $ Estimate:

Proj.
ID: STPLZ-5934(055)

140

34C0064

04Dist.:

POCFeature Carried

BROTHERHOOD WAY POCFeature Intersected

San Francisco

Complete

San FranciscoCounty Name

Planned Actual 
Comments:6/26/97

10/1/97

6/26/97

9/22/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/15/003/1/99

City reported authorized amount of
$126,854. This amount is covered in
34C0064.

$135,000Current $ Estimate:

Proj.
ID: STPLZ-5934(055)

141

34C0069

04Dist.:

POCFeature Carried

CLARENDON AVE POCFeature Intersected

San Francisco

In Construction

San FranciscoCounty Name

Planned Actual 
Comments:5/19/97

12/1/97

5/19/97

10/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

Authorized construction cost included
in 34C0031.

$166,835Current $ Estimate:

Proj.
ID: STPLZ-5934(056)

142

34C0070

04Dist.:

POCFeature Carried

ARMY ST CIRCLE POCFeature Intersected

San Francisco

No Retrofit

San FranciscoCounty Name

Planned Actual 
Comments:7/16/97

4/25/92

7/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

143

34C0071

04Dist.:

POCFeature Carried

GILMAN AVE POCFeature Intersected

San Francisco

No Retrofit

San FranciscoCounty Name

Planned Actual 
Comments:7/16/97

4/25/92

7/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

144
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35C0017

04Dist.:

SPTCOFeature Carried

S SF UP (BAYSHORE)Feature Intersected

South San Francisco

No Retrofit

San MateoCounty Name

Planned Actual 
Comments:2/5/97 2/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5177(008)

145

35C0035

04Dist.:

POCFeature Carried

CLAY AVE POCFeature Intersected

South San Francisco

In Construction

San MateoCounty Name

Planned Actual 
Comments:2/5/97

3/1/99

2/5/97

1/21/98

2/20/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/99

$241,381Current $ Estimate:

Proj.
ID:

146

35C0058

04Dist.:

POCFeature Carried

HILLSIDE POCFeature Intersected

South San Francisco

In Construction

San MateoCounty Name

Planned Actual 
Comments:2/5/97 2/5/97

1/21/98

3/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/99

$26,000Current $ Estimate:

Proj.
ID:

147

35C0068

04Dist.:

HILLSDALE BLVDFeature Carried

MARINA LAGOONFeature Intersected

San Mateo

In Design

San MateoCounty Name

Planned Actual 
Comments:4/24/98

3/5/99

4/24/98

4/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$3,900,000Current $ Estimate:

Proj.
ID: STPLZ-5102(010)

148

35C0070L

04Dist.:

FOSTER CITY BLVDFeature Carried

FOSTER CITY LAGOONFeature Intersected

Foster City

Complete

San MateoCounty Name

Planned Actual 
Comments:4/22/91 4/22/91

2/4/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/5/95

Construction cost show is for 4
bridges: BR# 35C0070LR, 0071LR.

$4,064,541Current $ Estimate:

Proj.
ID:

149

35C0070R

04Dist.:

FOSTER CITY BLVDFeature Carried

FOSTER CITY LAGOONFeature Intersected

Foster City

Complete

San MateoCounty Name

Planned Actual 
Comments:4/22/91 4/22/91

2/4/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/5/95

Construction cost is shown under Br.
35C070L.

$0Current $ Estimate:

Proj.
ID:

150

35C0071L

04Dist.:

SHELL BLVDFeature Carried

FOSTER CITY LAGOONFeature Intersected

Foster City

Complete

San MateoCounty Name

Planned Actual 
Comments:4/22/91 4/22/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/5/95

Construction cost is shown under Br.
35C070L.

$0Current $ Estimate:

Proj.
ID:

151

35C0071R

04Dist.:

SHELL BLVDFeature Carried

FOSTER CITY LAGOONFeature Intersected

Foster City

Complete

San MateoCounty Name

Planned Actual 
Comments:4/22/91 4/22/91

7/15/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/5/95

Construction cost is shown under Br.
35C070L.

$0Current $ Estimate:

Proj.
ID:

152
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35C0074L

04Dist.:

BRIDGE DR PARKWAYFeature Carried

MARINE WORLD LAGOONFeature Intersected

Redwood City

Complete

San MateoCounty Name

Planned Actual 
Comments:4/22/91 4/22/91

7/15/92

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/25/95

$400,837Current $ Estimate:

Proj.
ID:

153

35C0074R

04Dist.:

BRIDGE DR PARKWAYFeature Carried

MARINE WORLD LAGOONFeature Intersected

Redwood City

Complete

San MateoCounty Name

Planned Actual 
Comments:4/22/91 4/22/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/25/95

Construction cost for Br. # 35C0074L
and 35C0074R = $400,837.42 per info
from Accounting and is shown under
35C0074L. 9/29/98

$0Current $ Estimate:

Proj.
ID:

154

35C0085

04Dist.:

S AIRPORT BLVDFeature Carried

UNITED AIRLINES POCFeature Intersected

San Francisco International
Airport

Pre-Strategy

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$25,650Current $ Estimate:

Proj.
ID: STPLZ-6097(002)

155

35C0086

04Dist.:

AIRPORT BLVDFeature Carried

BURLINGAME LAGOONFeature Intersected

Burlingame

In Construction

San MateoCounty Name

Planned Actual 
Comments:4/17/97

3/30/99

4/17/97

1/21/98

10/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/30/99

$345,000Current $ Estimate:

Proj.
ID: STPLZ-5171(004)

156

35C0088

04Dist.:

DELAWARE STFeature Carried

SAN MATEO CREEKFeature Intersected

San Mateo

No Retrofit

San MateoCounty Name

Planned Actual 
Comments:2/27/97 2/27/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5102(010)

157

35C0089

04Dist.:

CITY PARKING LOTFeature Carried

CTY PRKING OC (S M DR)Feature Intersected

San Mateo

No Retrofit

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

158

35C0090

04Dist.:

SPTCOFeature Carried

SANTA INEZ UPFeature Intersected

Peninsula Joint Powers Board

In Design

San MateoCounty Name

Planned Actual 
Comments:1/31/00 1/31/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$70,000Current $ Estimate:

Proj.
ID:

159

35C0091

04Dist.:

SPTCOFeature Carried

EAST POPLAR UPFeature Intersected

Peninsula Joint Powers Board

In Design

San MateoCounty Name

Planned Actual 
Comments:1/31/01 1/31/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$70,000Current $ Estimate:

Proj.
ID:

160
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35C0096

04Dist.:

POCFeature Carried

HILTON AVE POCFeature Intersected

South San Francisco

In Design

San MateoCounty Name

Planned Actual 
Comments:2/5/97 2/5/97

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$63,000Current $ Estimate:

Proj.
ID:

161

35C0119

04Dist.:

WURR ROADFeature Carried

PESCADERO CREEKFeature Intersected

San Mateo County

Complete

San MateoCounty Name

Planned Actual 
Comments:4/17/97

6/1/97

4/17/97

1/21/98

6/28/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/10/9911/30/98

$130,920Current $ Estimate:

Proj.
ID: STPLZ-5935(005)

162

35C0124

04Dist.:

TUNNEL AVEFeature Carried

TUNNEL AVE OHFeature Intersected

Brisbane

In Design

San MateoCounty Name

Planned Actual 
Comments:2/27/97 2/27/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

HBRR Replace with $488,000 Seismic
Program fund.

$488,000Current $ Estimate:

Proj.
ID:

163

35C0129

04Dist.:

PENN ST & SPRRFeature Carried

REDWOOD CREEKFeature Intersected

Peninsula Joint Powers Board

No Retrofit

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

This bridge is now owned by
Peninsula Joint Powers Board (PJPB),
also known as Caltrain.

$0Current $ Estimate:

Proj.
ID: STPLZ-5029(011)

164

35C0133

04Dist.:

R-1SFeature Carried

UPPER LEVEL VIADUCTFeature Intersected

San Francisco International
Airport

In Design

San MateoCounty Name

Planned Actual 
Comments:7/18/97

4/30/99

7/18/97

2/29/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$23,000,000Current $ Estimate:

Proj.
ID: STPLX-6097(004)

165

35C0155

04Dist.:

SAN MATEO DRFeature Carried

SAN MATEO CREEKFeature Intersected

San Mateo

In Construction

San MateoCounty Name

Planned Actual 
Comments:4/17/97

6/1/98

4/17/97

1/21/98

5/17/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$624,670Current $ Estimate:

Proj.
ID: STPLZ-5102(010)

166

37C0018

04Dist.:

FREMONT AVEFeature Carried

STEVENS CR (FREMONT)Feature Intersected

Los Altos

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:4/17/97 4/17/97

1/21/98

12/28/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$75,674Current $ Estimate:

Proj.
ID: STPLZ-5309(001)

STPLZ-5213(007)167

37C0036

04Dist.:

CURTNER AVEFeature Carried

SAN JOSE OH (SPTCO)Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/1/95

$407,263Current $ Estimate:

Proj.
ID:

168
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37C0045

04Dist.:

CRISTO REY DRFeature Carried

CRISTO REY DR OHFeature Intersected

Los Altos

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/24/91

$99,341Current $ Estimate:

Proj.
ID:

169

37C0046

04Dist.:

PERSIAN DRFeature Carried

SUNNYVALE EAST CHANNELFeature Intersected

Sunnyvale

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:2/5/97 2/5/97

1/21/98

6/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$199,703Current $ Estimate:

Proj.
ID: BRLZ-5213(006)

170

37C0047

04Dist.:

MOFFIT PARK DRFeature Carried

SUNNYVALE EAST CHANFeature Intersected

Sunnyvale

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:2/5/97 2/5/97

1/21/98

6/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1Current $ Estimate:

Proj.
ID:

171

37C0051

04Dist.:

SPTCOFeature Carried

MERIDIAN AVE UPFeature Intersected

San Jose

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

172

37C0052L

04Dist.:

SOUTHWEST EXPWYFeature Carried

MERIDIAN AVEFeature Intersected

San Jose

Pre-Strategy

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$189,000Current $ Estimate:

Proj.
ID: STPLZ-5005(045)

173

37C0058

04Dist.:

MATHILDA AVEFeature Carried

MATHILDA AVE OH (SPTCO)Feature Intersected

Sunnyvale

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:7/21/91 7/21/91

3/3/92

11/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/29/99

Construction authorization covered
two bridges,  #37C0058 and 37C0765.

$3,364,000Current $ Estimate:

Proj.
ID:

174

37C0065

04Dist.:

SCOTT BLVDFeature Carried

SCOTT BLVD OH (SPTCO)Feature Intersected

Santa Clara

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:9/18/92 9/18/92

7/28/93

5/1/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/8/97

$517,553Current $ Estimate:

Proj.
ID: STPLNZ-5019(006)

BHLS-5019(010)175

37C0067

04Dist.:

POCFeature Carried

AGATE DR POC(BOWERS
AVE)

Feature Intersected

Santa Clara

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:4/17/97 4/17/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5019(011)

176
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37C0071

04Dist.:

ALMADEN EXPWYFeature Carried

GUADALUPE RIVERFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:10/1/00 10/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

177

37C0074L

04Dist.:

MONTAGUE EXPWYFeature Carried

GUADALUPE RIVERFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:4/20/95 4/20/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/99

$42,855Current $ Estimate:

Proj.
ID:

178

37C0075L

04Dist.:

MONTAGUE EXPWYFeature Carried

COYOTE CREEKFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:4/13/95

4/13/95

4/13/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/975/7/96

Br.# 37C0075L and 37C0075R were
reported together in County Status
report for a total construction cost of $
410,000.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5937(022)

179

37C0075R

04Dist.:

MONTAGUE EXPWYFeature Carried

COYOTE CREEKFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:4/13/95

4/13/95

4/13/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/15/975/7/96

Br.# 37C0075L and 37C0075R were
reported together in County Status
report for a total construction cost of $
410,000.

$410,000Current $ Estimate:

Proj.
ID: STPLNZ-5937(022)

180

37C0083

04Dist.:

SAN TOMAS EXPWYFeature Carried

WINCHESTER BLVD/SPTCOFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/28/96

$3,137,975Current $ Estimate:

Proj.
ID:

181

37C0083K

04Dist.:

SAN TOMAS EXPWYFeature Carried

CAMPBELL OH (SPTCO)Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/28/96

$130,855Current $ Estimate:

Proj.
ID:

182

37C0083S

04Dist.:

SAN TOMAS EXPWYFeature Carried

CAMPBELL OH (SPTCO)Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/28/96

$123,490Current $ Estimate:

Proj.
ID:

183

37C0087

04Dist.:

KEYES STFeature Carried

COYOTE CREEKFeature Intersected

San Jose

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

184
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37C0089

04Dist.:

SAN ANTONIO VLY RDFeature Carried

ISABEL CREEKFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

185

37C0091

04Dist.:

SAN ANTONIO VLY RDFeature Carried

BEAUREGUARD CRKFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

186

37C0099

04Dist.:

LINCOLN AVEFeature Carried

LINCOLN-ALAMADEN EXP
SEP

Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/14/94

$390,046Current $ Estimate:

Proj.
ID: CRP-L089(651)

187

37C0104

04Dist.:

BLOSSOM HILL RDFeature Carried

LOS GATOS CREEKFeature Intersected

Los Gatos

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:10/23/97

7/1/00

10/23/97

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/01

$88,000Current $ Estimate:

Proj.
ID: STPLZ-5067(004)

STPLZ-5067(005)188

37C0107

04Dist.:

ALMA BRIDGE RDFeature Carried

LEXINGTON RESERVOIRFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:2/22/96

2/22/96

2/22/96

5/17/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/6/00

$530,000Current $ Estimate:

Proj.
ID: STPLZ-5937(027)

189

37C0118

04Dist.:

POC (JUNIPERO)Feature Carried

STANFORD UNIVERSITY POCFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

190

37C0120

04Dist.:

SAN ANTONIO AVEFeature Carried

CENTRAL EXPWY/SPTCOFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:6/18/92 6/18/92

3/10/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/99

$25,694Current $ Estimate:

Proj.
ID:

191

37C0122

04Dist.:

WHISMAN RDFeature Carried

WHISMAN RD OC/OH (SPTCO)Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/13/94

$399,641Current $ Estimate:

Proj.
ID: CRP-L089(651)

192
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37C0138

04Dist.:

SPTCOFeature Carried

SAN JOSE UP (WILLOW ST)Feature Intersected

Peninsula Joint Powers Board

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:3/26/01 3/26/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$70,000Current $ Estimate:

Proj.
ID:

193

37C0142

04Dist.:

TULLY RDFeature Carried

COYOTE CR (TULLY)Feature Intersected

San Jose

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:3/22/91 3/22/91

12/20/91

4/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Construction authorization for two
bridges: COYOTE CK #37C-142 &
GUADALUPE RIV BR# 37C-256.

$275,550Current $ Estimate:

Proj.
ID: STPLNVZ-5005(011)

194

37C0145

04Dist.:

COLEMAN AVEFeature Carried

COLEMAN AVE CONN OCFeature Intersected

Santa Clara

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:9/18/92 9/18/92

7/28/93

5/1/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/8/97

Cost was included in 37C0065.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5019(006)

CRP-L089(865)195

37C0146

04Dist.:

DE LA CRUZ BLVDFeature Carried

SANTA CLARA JCT
OH(SPTCO

Feature Intersected

Santa Clara

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:11/8/93 11/8/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 4/4/96

$372,614Current $ Estimate:

Proj.
ID: STPLNV-5019(001)

STPLNX-5019(005)196

37C0147

04Dist.:

DE LA CRUZ BLVDFeature Carried

COLEMAN/DE LA CRUZ SEPFeature Intersected

Santa Clara

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:9/18/92 9/18/92

7/28/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/8/97

Cost was included under 37C0065.

$0Current $ Estimate:

Proj.
ID: STPLNZ-5019(006)

CRP-L089(865)197

37C0152

04Dist.:

PARKING LOT ACCESSFeature Carried

SHERIDAN AVE OCFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

198

37C0153

04Dist.:

SPTCOFeature Carried

PALO ALTO UP (PAGE MILL)Feature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

199

37C0154L

04Dist.:

LAWRENCE EXPWYFeature Carried

STEVENS CREEK RDFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:11/30/93

11/3/93

11/30/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/21/974/25/95

Br.# 37C0154R and 37C0154L were
reported together in County Status
Report for total construction cost of $
442,000.

$0Current $ Estimate:

Proj.
ID:

200
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37C0154R

04Dist.:

LAWRENCE EXPWYFeature Carried

STEVENS CREEK RDFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:11/30/93

11/3/93

11/30/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/21/974/25/95

Br.# 37C0154R and 37C0154L were
reported together in County Status
Report for total construction cost of $
442,000.

$442,000Current $ Estimate:

Proj.
ID:

201

37C0173

04Dist.:

ALDERCROFT HTS RDFeature Carried

LOS GATOS CR(ALMA)Feature Intersected

Santa Clara County

Pre-Strategy

Santa ClaraCounty Name

Planned Actual 
Comments:5/1/00

10/1/00

6/1/01

5/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 9/1/01

$297,000Current $ Estimate:

Proj.
ID: STPLZ-5937(033)

202

37C0180

04Dist.:

CULVERT(PAGE MILL)Feature Carried

ALMA ST UTILITY OCFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:4/4/98

10/30/97

4/4/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/7/004/15/98

$245,000Current $ Estimate:

Proj.
ID: STPLZ-5937(039)

203

37C0185

04Dist.:

SPTCOFeature Carried

SANTA CLARA-SAN JOSE UPFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/00

$0Current $ Estimate:

Proj.
ID:

204

37C0191

04Dist.:

POCFeature Carried

RINCON AVE POCFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

205

37C0197

04Dist.:

SAN TOMAS EXPWYFeature Carried

SANTA CLARA OH (SPTCO)Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:2/23/94

3/4/94

2/23/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/31/974/30/97

$630,000Current $ Estimate:

Proj.
ID: CRP-L089(651)

STPLZ-5937(037)206

37C0198

04Dist.:

LAWRENCE EXPWYFeature Carried

SUNNYVALE OH (SPTCO)Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:11/30/93

11/30/93

11/30/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 2/28/976/13/95

$862,000Current $ Estimate:

Proj.
ID:

207

37C0201

04Dist.:

MONTAGUE EXPWYFeature Carried

LAFAYETTE ST/SPTCOFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:7/12/95

9/28/95

7/12/95

5/11/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 11/6/0010/20/98

$1,015,000Current $ Estimate:

Proj.
ID:

208
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37C0206

04Dist.:

ABEL STFeature Carried

BERRYESSA CNL
BOH(SPTCO)

Feature Intersected

Milpitas

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

209

37C0207

04Dist.:

SPTCOFeature Carried

JULIAN ST UPFeature Intersected

Peninsula Joint Powers Board

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:3/26/01 3/26/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

210

37C0224

04Dist.:

WILLOW RDFeature Carried

SAN FRANCISQUITO CRFeature Intersected

Palo Alto

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:2/27/97 2/27/97

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$27,000Current $ Estimate:

Proj.
ID: STPLZ-5100(004)

211

37C0254

04Dist.:

MTN VIEW-ALVISO RDFeature Carried

CALABAZAS CRFeature Intersected

Sunnyvale

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:2/5/97 2/5/97

1/21/98

6/13/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1Current $ Estimate:

Proj.
ID:

212

37C0256

04Dist.:

BROKAW RDFeature Carried

GUADALUPE RIVERFeature Intersected

San Jose

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:10/18/94 10/18/94

4/23/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Construction authorization included in
COYOTE CK #37C0142.

$0Current $ Estimate:

Proj.
ID: STPLNVZ-5005(011)

213

37C0264

04Dist.:

SPTCOFeature Carried

ALMANDEN RD UPFeature Intersected

Peninsula Joint Powers Board

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:3/26/01 3/26/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

214

37C0265

04Dist.:

SPTCOFeature Carried

ALMA AVE UPFeature Intersected

Peninsula Joint Powers Board

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:3/26/01 3/26/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

215

37C0268

04Dist.:

SPTCOFeature Carried

BIRD AVE UPFeature Intersected

Peninsula Joint Powers Board

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:3/26/00 3/26/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$17,000Current $ Estimate:

Proj.
ID:

216
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37C0270

04Dist.:

SPTCOFeature Carried

PARK AVE UPFeature Intersected

Peninsula Joint Powers Board

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:3/27/01 3/27/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$120,000Current $ Estimate:

Proj.
ID:

217

37C0277

04Dist.:

COLEMAN AVEFeature Carried

COLEMAN AVE OH (SPTCO)Feature Intersected

San Jose

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:3/22/91 3/22/91

12/20/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Project awarded 8/2/94 according to
HBRR.

$1,427,522Current $ Estimate:

Proj.
ID:

218

37C0278

04Dist.:

SPTCOFeature Carried

TAYLOR ST UPFeature Intersected

Peninsula Joint Powers Board

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:3/26/01 3/26/01

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$120,000Current $ Estimate:

Proj.
ID:

219

37C0279

04Dist.:

HEDDING STFeature Carried

STOCKTON AVE/SPTCOFeature Intersected

San Jose

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:3/22/91 3/22/91

12/20/91

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Project Awarded 8/2/94?

$751,764Current $ Estimate:

Proj.
ID:

220

37C0286

04Dist.:

LARK AVEFeature Carried

LOS GATOS CREEKFeature Intersected

Los Gatos

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:10/23/97

7/1/00

10/23/97

9/11/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/01

$84,000Current $ Estimate:

Proj.
ID: STPLZ-5067(003)

STPLZ-5067(006)221

37C0299

04Dist.:

BELT (AUZERIAS ST)Feature Carried

DEL MONTE CONVEYOR OCFeature Intersected

San Jose

Pre-Strategy

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$40,500Current $ Estimate:

Proj.
ID:

222

37C0300

04Dist.:

BELT/PIPE(AUZERIASFeature Carried

DEL MONTE CONV & PIPE OCFeature Intersected

San Jose

Pre-Strategy

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$68,040Current $ Estimate:

Proj.
ID:

223

37C0304

04Dist.:

CONV BELT(10TH ST)Feature Carried

SANTA CLARA PACK CO OCFeature Intersected

San Jose

Pre-Strategy

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$202,500Current $ Estimate:

Proj.
ID:

224
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37C0312

04Dist.:

OAKLAND RDFeature Carried

COYOTE CREEKFeature Intersected

San Jose

In Construction

Santa ClaraCounty Name

Planned Actual 
Comments:

6/7/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BRLNS-5005(015)

225

37C0325

04Dist.:

SP RRFeature Carried

MADRONE AVE UPFeature Intersected

Morgan Hill

In Design

Santa ClaraCounty Name

Planned Actual 
Comments:4/17/97 4/17/97

1/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$42,000Current $ Estimate:

Proj.
ID: STPLZ-5152(001)

226

37C0567

04Dist.:

SAN FELIPE RD NO 2Feature Carried

SAN FELIPE CREEKFeature Intersected

Santa Clara County

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

227

37C0581

04Dist.:

WALNUT AVEFeature Carried

PACHECO CREEKFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$30,866Current $ Estimate:

Proj.
ID:

228

37C0701

04Dist.:

JULIAN STFeature Carried

COYOTE CREEKFeature Intersected

San Jose

Pre-Strategy

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$268,650Current $ Estimate:

Proj.
ID: STPLZ-5005(045)

229

37C0704

04Dist.:

SPTCOFeature Carried

DELMAS AVENUE UPFeature Intersected

San Jose

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:3/26/00 3/26/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Considered privately owned.

$0Current $ Estimate:

Proj.
ID:

230

37C0732

04Dist.:

E WILLIAM STFeature Carried

COYOTE CREEKFeature Intersected

San Jose

Pre-Strategy

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$195,750Current $ Estimate:

Proj.
ID: STPLZ-5005(045)

231

37C0765

04Dist.:

FAIR OAKS AVEFeature Carried

FAIR OAKS AVE OH (SPTCO)Feature Intersected

Sunnyvale

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:7/21/91 7/21/91

3/3/92

11/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/29/99

Construction cost shown under Br.#
37C0058.

$0Current $ Estimate:

Proj.
ID:

232
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37C0192

04Dist.:

PROSPECT RDFeature Carried

SARATOGA CRFeature Intersected

San Jose

No Retrofit

Santa ClaraCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

233

37C0120#

04Dist.:

SAN ANTONIO AVEFeature Carried

CENTRAL EXPWY/SPTCOFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:6/18/92 6/18/92

3/10/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/99

This bridge is part of Br. 27C0120.

$0Current $ Estimate:

Proj.
ID:

234

37C0120%

04Dist.:

SAN ANTONIO AVEFeature Carried

CENTRAL EXPWY/SPTCOFeature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:6/18/92 6/18/92

3/10/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/99

This bridge is a ramp to Br. 37C0120.

$1,170,217Current $ Estimate:

Proj.
ID:

235

33-0023

04Dist.:

UNIVERSITY AVE.Feature Carried

((JOINT CITY/STATE))Feature Intersected

Berkeley

Complete

AlamedaCounty Name

Planned Actual 
Comments:

2/8/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/4/95

$1,208,533Current $ Estimate:

Proj.
ID:

236

35C0160

04Dist.:

FASHION ISL. BR.Feature Carried

((WAS 35-0193Y))Feature Intersected

San Mateo

No Retrofit

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

237

23C0222

04Dist.:

ELMIRA ROADFeature Carried

PUTAH SOUTH CANALFeature Intersected

Vacaville

No Retrofit

SolanoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

238

37-0337

04Dist.:

Feature Carried

Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:11/3/93

11/3/93

11/3/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/21/974/25/95

Br.# 37C-337 and 37C-0338 are
reported together in County Status
Report as Lawrence OC/El Camino
Real ... Combined construction cost: $
312,000.

$312,000Current $ Estimate:

Proj.
ID:

239

37-0338

04Dist.:

Feature Carried

Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:11/3/93 11/3/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/21/974/25/95

Br.# 37C0337 and 37C0338 are
reported together in County Status
Report as Lawrence OC/El Camino
Real ..Combined construction cost: $
312,000.

$0Current $ Estimate:

Proj.
ID:

240
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37C0074R

04Dist.:

Feature Carried

Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:4/20/95 4/20/95

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/1/99

$42,855Current $ Estimate:

Proj.
ID:

241

33C0233

04Dist.:

WESTERN PACIFIC RRFeature Carried

DYER RD UP(MAINLN WPRR)Feature Intersected

Alameda County

No Retrofit

AlamedaCounty Name

Planned Actual 
Comments:6/5/97 6/5/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Problem with RR review.

$0Current $ Estimate:

Proj.
ID:

242

23C0177

04Dist.:

MORRISON LANEFeature Carried

SUISUN CREEKFeature Intersected

Solano County

In Design

SolanoCounty Name

Planned Actual 
Comments:

4/1/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$108,000Current $ Estimate:

Proj.
ID:

243

23C0197

04Dist.:

OLIVE SCHOOL LANEFeature Carried

PUTAH SOUTH CANALFeature Intersected

Solano County

In Construction

SolanoCounty Name

Planned Actual 
Comments:8/20/97

5/1/98

1/1/99

8/20/97

1/20/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/99

$150,000Current $ Estimate:

Proj.
ID: BRLZ-5923(026)

244

37C0123

04Dist.:

Arques Ave.Feature Carried

Middlefield Rd.Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

2/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 12/30/97

Construction cost is for two bridges,
37C0123 and 37C0196 .

$540,000Current $ Estimate:

Proj.
ID: STPLNV-5937(003)

STPLNV-5937(004)245

37C0196

04Dist.:

Arques Ave.Feature Carried

Middlefield Rd.Feature Intersected

Santa Clara County

Complete

Santa ClaraCounty Name

Planned Actual 
Comments:

2/22/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Construction cost  for two bridges,
37C0123 and 37C0196 is show under
37C0123.

$0Current $ Estimate:

Proj.
ID: STPLNV-5937(004)

246

33C0323 

04Dist.:

BART AerialFeature Carried

19th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

247

33C0324 

04Dist.:

BART AerialFeature Carried

20th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

248
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33C0325 

04Dist.:

BART AerialFeature Carried

21st AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

249

33C0326 

04Dist.:

BART AerialFeature Carried

22nd AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

250

33C0327

04Dist.:

BART AerialFeature Carried

23rd AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

251

33C0328 

04Dist.:

BART AerialFeature Carried

Miller AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

252

33C0329 

04Dist.:

BART AerialFeature Carried

25th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

253

33C0330 

04Dist.:

BART AerialFeature Carried

26th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

254

33C0331 

04Dist.:

BART AerialFeature Carried

29th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

255

33C0332 

04Dist.:

BART AerialFeature Carried

30th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

256
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33C0333 

04Dist.:

BART AerialFeature Carried

Derby AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

257

33C0177 

04Dist.:

BART AerialFeature Carried

Fruitvale AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

258

33C0334 

04Dist.:

BART Station PlatformFeature Carried

35th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

259

33C0335 

04Dist.:

BART AerialFeature Carried

37th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

260

33C0336 

04Dist.:

BART AerialFeature Carried

38th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

261

33C0337 

04Dist.:

BART AerialFeature Carried

40th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

262

33C0338 

04Dist.:

BART AerialFeature Carried

41st AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

263

33C0176 

04Dist.:

BART AerialFeature Carried

High StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

264
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33C0340 

04Dist.:

BART AerialFeature Carried

44th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

265

33C0341 

04Dist.:

BART AerialFeature Carried

45th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

266

33C0342 

04Dist.:

BART AerialFeature Carried

47th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

267

33C0343 

04Dist.:

BART AerialFeature Carried

50th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

268

33C0344 

04Dist.:

BART AerialFeature Carried

54th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

269

33C0201 

04Dist.:

BART AerialFeature Carried

Seminary AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

270

33C0345 

04Dist.:

BART AerialFeature Carried

66th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

271

33C0346 

04Dist.:

Coliseum StationFeature Carried

69th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

272
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33C 040 

04Dist.:

Station POCFeature Carried

San Leandro StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

273

33C0249 

04Dist.:

Coliseum StationFeature Carried

75th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

274

33C0347 

04Dist.:

BART AerialFeature Carried

81st AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

275

33C0348 

04Dist.:

BART AerialFeature Carried

85th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

276

33C0349 

04Dist.:

BART AerialFeature Carried

92nd AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

277

33C0350 

04Dist.:

BART AerialFeature Carried

98th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

278

33C0217 

04Dist.:

BART AerialFeature Carried

105th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

279

33C0351 

04Dist.:

BART AerialFeature Carried

Peralta AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

280
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33C0353 

04Dist.:

BART AerialFeature Carried

Parrott StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

281

33C0354 

04Dist.:

BART AerialFeature Carried

Thornton StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

282

33C0355 

04Dist.:

BART AerialFeature Carried

Williams StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

283

33C0356 

04Dist.:

BART AerialFeature Carried

Castro StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

284

33C0357 

04Dist.:

BART AerialFeature Carried

Harlan StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

285

33C0358 

04Dist.:

BART AerialFeature Carried

Estabrook StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

286

33C0359 

04Dist.:

BART AerialFeature Carried

Marina BlvdFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

287

33Q1053 

04Dist.:

BART AerialFeature Carried

Washington AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

288
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33C0360 

04Dist.:

BART AerialFeature Carried

139th AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

289

33C0361 

04Dist.:

BART AerialFeature Carried

143rd AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

290

33C0362 

04Dist.:

BART AerialFeature Carried

Halcyon DriveFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

291

33C0100 

04Dist.:

BART AerialFeature Carried

Hesperian BlvdFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

292

33C0236A

04Dist.:

BART UPFeature Carried

Ashland AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

293

33C0236B

04Dist.:

BART UPFeature Carried

Ashland AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

294

33C0200 

04Dist.:

BART AerialFeature Carried

E. Lewelling Blvd.Feature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

295

33C0363 

04Dist.:

BART AerialFeature Carried

Hampton RoadFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

296
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33C0364 

04Dist.:

BART AerialFeature Carried

Medford AveFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

297

33C0365 

04Dist.:

BART AerialFeature Carried

Cherry WayFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

298

33C0366 

04Dist.:

BART AerialFeature Carried

Blossom WayFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

299

33C0367 

04Dist.:

BART AerialFeature Carried

Grove WayFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

300

33C0368 

04Dist.:

BART AerialFeature Carried

Sunset BlvdFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

301

33C0173 

04Dist.:

BART AerialFeature Carried

A  StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

302

33C0175 

04Dist.:

BART AerialFeature Carried

B  StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

303

33C0131 

04Dist.:

BART UPFeature Carried

D  StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

304
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33C0213 

04Dist.:

BART  UPFeature Carried

Orchard AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

305

33C0221 

04Dist.:

BART  UPFeature Carried

Harder RoadFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

306

33C0171 

04Dist.:

BART UPFeature Carried

Tennyson RoadFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

307

33C0116 

04Dist.:

BART  UPFeature Carried

Industrial ParkwayFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

308

33C0369 

04Dist.:

BART AerialFeature Carried

F  StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

309

33C0370 

04Dist.:

BART AerialFeature Carried

H  StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

310

33C0371 

04Dist.:

BART AerialFeature Carried

I  StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

311

33C0372 

04Dist.:

BART AerialFeature Carried

J  StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

312
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33C0117 

04Dist.:

Aerial (endsFeature Carried

Decoto RoadFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

313

33C0168A

04Dist.:

Aerial
(Br

Feature Carried

Mowry AvenueFeature Intersected
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$638,766Current $ Estimate:

Proj.
ID:

391

28Q2007 

04Dist.:

BART   Aerial  (Pleasant Hill
Station)

Feature Carried

Oak RoadFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

392
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28Q1040 

04Dist.:

BART   AerialFeature Carried

Coggins DriveFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

393

28Q2008 

04Dist.:

BART   AerialFeature Carried

Las Juntas WayFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

394

28Q2009 

04Dist.:

BART Aerial  (ends)Feature Carried

Las Juntas WayFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

395

28C0345 

04Dist.:

BART   UPFeature Carried

Bancroft RoadFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

396

28C0354 

04Dist.:

BART  UPFeature Carried

Oak GroveFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

397

28C0280 

04Dist.:

BART  UPFeature Carried

Systron DriveFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

398

28C0359 

04Dist.:

BART  AerialFeature Carried

Cowell RoadFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

399

28C0279A

04Dist.:

BART AerialFeature Carried

Mt. Diablo StreetFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

400
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28C0279B

04Dist.:

BART AerialFeature Carried

Mt. Diablo StreetFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

401

33C0300 

04Dist.:

BART AerialFeature Carried

Martin Luther King Blvd.Feature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

402

33C0301 

04Dist.:

BART AerialFeature Carried

Castro StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

403

33C0302 

04Dist.:

BART AerialFeature Carried

Brush StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

404

33C0303 

04Dist.:

BART AerialFeature Carried

Market StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

405

33C0304 

04Dist.:

BART AerialFeature Carried

5th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

406

33C0305 

04Dist.:

BART AerialFeature Carried

Adeline StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

407

33Q2013 

04Dist.:

BART AerialFeature Carried

5th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

408
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33C0309 

04Dist.:

BART AerialFeature Carried

Kirkham StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

409

33C0310 

04Dist.:

BART AerialFeature Carried

Mandela ParkwayFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

410

33C0312(

04Dist.:

BART StationFeature Carried

Chester StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

411

33C0313 

04Dist.:

BART AerialFeature Carried

Henry StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

412

33Q1071 

04Dist.:

BART AerialFeature Carried

7th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

413

33C0314 

04Dist.:

BART AerialFeature Carried

Peralta StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

414

33C0315 

04Dist.:

BART AerialFeature Carried

Campbell StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

415

33C0316 

04Dist.:

BART AerialFeature Carried

Willow StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

416
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33C0317 

04Dist.:

BART AerialFeature Carried

Wood StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

417

33C0321 

04Dist.:

BART AerialFeature Carried

Middle HarborFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

418

34Q1073 

04Dist.:

BART AerialFeature Carried

Sickles AvenueFeature Intersected

BART

Pre-Strategy

San FranciscoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

419

34Q1074 

04Dist.:

BART AerialFeature Carried

San Jose Ave.Feature Intersected

BART

Pre-Strategy

San FranciscoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

420

34Q1075 

04Dist.:

BART AerialFeature Carried

Route 280 On-Ramp/San JoseFeature Intersected

BART

Pre-Strategy

San FranciscoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

421

34Q1076 

04Dist.:

BART AerialFeature Carried

Alemany BlvdFeature Intersected

BART

Pre-Strategy

San FranciscoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

422

34Q1077 

04Dist.:

BART AerialFeature Carried

Crystal AvenueFeature Intersected

BART

Pre-Strategy

San FranciscoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

423

35Q1078A

04Dist.:

Aerial
(Br

Feature Carried

John Daly Blvd.Feature Intersected

BART

Pre-Strategy

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

424

April 11, 200153 Printed:



Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

35Q1078B

04Dist.:

Aerial
(Br

Feature Carried

John Daly Blvd.Feature Intersected

BART

Pre-Strategy

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

425

35Q2012A

04Dist.:

Aerial
(Br

Feature Carried

Junipero Serra Blvd.Feature Intersected

BART

Pre-Strategy

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

426

35Q2012B

04Dist.:

Aerial
(Br

Feature Carried

Junipero Serra Blvd.Feature Intersected

BART

Pre-Strategy

San MateoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

427

33C0277 

04Dist.:

BART AerialFeature Carried

Martin Luther King WayFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

428

33C0276 

04Dist.:

BART AerialFeature Carried

51st StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

429

33C0275 

04Dist.:

BART AerialFeature Carried

52nd StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

430

33C0274 

04Dist.:

BART AerialFeature Carried

53rd StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

431

33C0273 

04Dist.:

BART AerialFeature Carried

54th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

432
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33C0272 

04Dist.:

BART AerialFeature Carried

55th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

433

33C0271 

04Dist.:

BART AerialFeature Carried

56th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

434

33C0270 

04Dist.:

BART AerialFeature Carried

Aileen StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

435

33C0269 

04Dist.:

BART AerialFeature Carried

57th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

436

33C0268 

04Dist.:

BART AerialFeature Carried

Arlington AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

437

33C0267 

04Dist.:

BART AerialFeature Carried

58th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

438

33C0266 

04Dist.:

BART AerialFeature Carried

59th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

439

33C0265 

04Dist.:

BART AerialFeature Carried

60th StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

440
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33C0264 

04Dist.:

BART AerialFeature Carried

61st StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

441

33C0263 

04Dist.:

BART AerialFeature Carried

Martin Luther King WayFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

442

33C0262 

04Dist.:

BART AerialFeature Carried

Gilman StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

443

33C0261 

04Dist.:

BART AerialFeature Carried

Santa FeFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

444

33C0260 

04Dist.:

BART AerialFeature Carried

Dartmouth StreetFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

445

33C0259 

04Dist.:

BART AerialFeature Carried

Marin AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

446

33C0258 

04Dist.:

BART AerialFeature Carried

Solano AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

447

33C0257 

04Dist.:

BART AerialFeature Carried

Washington AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

448
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33C0256 

04Dist.:

BART AerialFeature Carried

Portland AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

449

33C0255 

04Dist.:

BART AerialFeature Carried

Brighton AvenueFeature Intersected

BART

Pre-Strategy

AlamedaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

450

28C0304 

04Dist.:

BART StationFeature Carried

Fairmount AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

451

28C0305 

04Dist.:

BART StationFeature Carried

Central AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

452

28Q1042 

04Dist.:

BART AerialFeature Carried

Lincoln AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

453

28C0306 

04Dist.:

BART  AerialFeature Carried

Stockton AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

454

28Q1043 

04Dist.:

BART  AerialFeature Carried

Waldo AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

455

28C0307 

04Dist.:

BART  AerialFeature Carried

Moeser LaneFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

456
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28Q1044 

04Dist.:

BART  AerialFeature Carried

Portola DriveFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

457

28Q1045(

04Dist.:

BART  AerialFeature Carried

Schmidt LaneFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

458

28C0308 

04Dist.:

BART  AerialFeature Carried

Manila AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

459

28C0309 

04Dist.:

BART  AerialFeature Carried

Potrero AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

460

28Q1046 

04Dist.:

BART  AerialFeature Carried

Blake StreetFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

461

28C0310 

04Dist.:

BART  AerialFeature Carried

Hill StreetFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

462

28C0311 

04Dist.:

BART  StationFeature Carried

Cutting BlvdFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

463

28Q1047 

04Dist.:

BART  AerialFeature Carried

Knott AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

464
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28Q2010 

04Dist.:

BART  AerialFeature Carried

Kearney StreetFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

465

28Q2011 

04Dist.:

BART  AerialFeature Carried

Conlon AvenueFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

466

28C0140 

04Dist.:

BART  AerialFeature Carried

San PabloFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

467

28C0313 

04Dist.:

BART   UPFeature Carried

37th StreetFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$638,766Current $ Estimate:

Proj.
ID:

468

28C0159 

04Dist.:

BART   AerialFeature Carried

Carlson BlvdFeature Intersected

BART

Pre-Strategy

Contra CostaCounty Name

Planned Actual 
Comments:
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